
Honolulu High-Capacity Transit Corridor Project 

Schedule 

-Draft  AA/DEIS  NOT Transmitted to FTA 
Region IX 

-Start-Up Package Transmitted for FTA 
Review 

-Region IX Transmits NOT to Federal 
Register for Publication 

-NOT Published in Federal Register (2 
weeks prior to scoping meeting) 
-Scoping Meeting Legal Notice Published 
in Local Newspaper (2 weeks prior to 
meeting) 
-State EIS Preparation Notice Filed with 
OEQC 

-On-Board Survey Conducted 

-Scoping Meeting Legal Notice Second 
Publication in Local Newspaper (1 week 
prior to meeting) 

-Scoping Meeting Display Ad Published in 
Local Newspaper 

-State EIS Preparation Notice Availability 
Published in Environmental Notice  

-Scoping Meeting Display Ad Second 
Publication in Local Newspaper 
-Capital Cost Estimating, 086M Cost 
Estimating, Evaluation and Financial 
Planning Methodology Reports 
Transmitted for FTA Review 

-Agency Scoping Meeting (2:00 pm - 4:00 
Pm) 
-Scoping Meeting at Blaisdell Center (5:00 
pm - 8:00 pm) 

November 16, 2005 

November 21, 2005 

November 23, 2005 

November 28, 2005 

December 2005/ 
January 2006 

December 6, 2005 

December 7, 2005 

December 8, 2005 

December 12, 2005 

December 13, 2005 
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December 14, 2005 	-Scoping Meeting at Kapolei Middle School 
(7:00 pm - 9:00 pm) 

January 3, 2006 -Initial Travel Forecasting Methodology 
Report and Conceptual Definition of 
Alternatives Transmitted for FTA Review 

January 7, 2006 	 -State EIS Preparation Notice Deadline for 
Comments 

January 9, 2006 	 -Deadline for Scoping Comments 

January 17, 2006 	 -Scoping Report Completed, transmitted 
for FTA review.  

January 20, 2006 

 

-FTA review of High-Capacity Transit  
planning process including screening 
methodology and public participation 

 

January 31, 2006 	 -AA/DEIS  Environmental Methodology 
Report Completed 

February 2006 	 -On-Board Survey Final Report Completed 

March 2006 

April 2006 

May 2006 

July 2006 

August 2006 

-Affected Environment! Environmental 
Baseline Report Completed 
-Detailed Definition of Alternatives Report 
Completed 

-Initial Travel Forecasting Results Report 
Completed 

-Revised Travel Forecasting Methodology 
Report Completed 

-Air Quality, Hazardous Materials, and 
Energy Technical Reports Completed 
-Capital Costs Results Report Completed 
-Transportation Impacts Results Report 
Completed 

-Noise and Vibration, Water Resources, 
Historical! Archaeological! Cultural, 
Natural Resources, Land Use, 
Environmental Justice, Visual Impacts 
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and Section 4(f) Technical Reports 
Completed 
-086M Costs Results Report Completed 
-Financial Plan Completed 

September/October 2006 	Draft Alternatives Analysis (AA) Final 
Report Completed  

November 1, 2006 	 AA Final Report Submitted to City 
Council 

December 2006 	 City Council Selects LPA 

January 1, 2007 	 -Collection of GET Surcharge Begins 

February 2007 

April 2007 

April/May 2007 

May/June 2007 

July/August 

December 2006 

-Administrative Draft  AA/DEIS  for FTA 
Review Completed 

-FTA Approval of Draft  AA/DEIS  for 
Circulation 

-Public Hearing for Draft  AA/DEIS 

-End of Public Review Period for Draft 
AA/DEIS 

-Draft Alternatives Analysis Report 
identifying the LPA   

-City Council Selects LPA 

January 2007 	 -AA/DEIS signed by FTA 
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